

Skillomate latest update

Repository update, build comparison, automated test evidence, signed-artifact checks and deployment recommendation.

VERDICT

NOT PRODUCTION READY

Release should be blocked until the failing suites, runtime smoke test, and release-signing defects are resolved and independently retested.

146 / 151	2 / 2	10 / 10	11
automated tests passed	web builds passed	k6 checks passed	moderate npm findings

Scope and baseline

Assessment date	16 September 2026 (Asia/Kolkata)
Repository	Office50505/Edu-nex_Final, branch main
Previous baseline	ff2f67e
Latest pulled commit	9eb9e05 - Configure Android SDK versions
Working-tree qualification	Tests cover latest main plus preserved pre-existing local edits. The tree is not clean; results are not a pristine-commit certification.
Decision rule	Any failing required test, invalid production signing identity, or unverified critical runtime dependency blocks release.

1. Previous vs latest version

Area	Previous	Latest	Assessment
Git baseline	ff2f67e	9eb9e05	Fast-forwarded successfully; 4 commits added.
Android release	Version code 2	Version code 3; VC3 APK and AAB added	Artifacts present, but both use Android Debug signing.
iOS release	Build metadata already set to 12	Build 12 archive and development IPA added	Development export is not a production distribution proof.
Mobile playback	Earlier player behavior	Playback-error handling changed	Two mobile-player regression tests still fail.
Backend controls	Static rate-limit behavior	Environment-controlled rate-limit toggle added	Two single-session tests now fail because the new module is not supplied in the test harness.
Build configuration	Earlier Android SDK configuration	Android SDK versions configured in root build	Native rebuild was blocked because Gradle distribution download timed out.

- Change volume: 104 files changed, 16,066 insertions and 54 deletions.
- Incoming commits: yyo; playback error; rate limiting toggle; Configure Android SDK versions.
- New release payloads include Android VC3 APK/AAB, an iOS build 12 archive, a development IPA, and two prior comparison PDFs.

2. Automated test matrix

Check	Result	Evidence
Frontend Vitest	FAIL	34/35 passed. Deletion-status copy assertion failed.
Backend Node tests	FAIL	112/116 passed. Two mobile-player and two single-session tests failed.
Main web production build	PASS	Vite build completed; 116 modules transformed. One 592.43 kB HLS chunk warning.
AI frontend lint/build	PASS	ESLint clean; Vite build completed with 174 modules.
AI backend declared test	PASS	Node syntax check passed.
Mobile backend syntax	PASS	Server and JavaScript source syntax checks passed.
Login k6 smoke	PASS	10 requests; 0% failures; 100% checks; p95 7.82 ms; p99 10.14 ms.
Backend API smoke	BLOCKED	Server listened on port 3100, but MongoDB DNS failed and health never became ready.
Android native test/lint	BLOCKED	Gradle 9.3.1 distribution download timed out; native tasks did not run.

3. Blocking findings

Priority	Finding	Why it blocks or matters
P0	Android release signing	The VC3 APK verifies under signature schemes v2/v3, but its signer DN is CN=Android Debug. The AAB is also signed by the Android Debug identity. These are not acceptable production signing artifacts.
P0	Required automated tests are red	Five tests fail across frontend and backend. A release cannot be certified while its required regression suite is failing.
P0	Backend runtime readiness unverified	The local API smoke runner could not reach healthy state because MongoDB DNS lookup failed. Database-backed production behavior was not exercised.
P1	iOS distribution evidence	The supplied IPA is explicitly a development export. Code signature inspection found TeamIdentifier LJ48CVC23W, but trust validation returned CSSMERR_TP_NOT_TRUSTED and authority was unavailable on this machine.
P1	Native build validation incomplete	Gradle unit/lint tasks were unable to start because the required Gradle distribution could not be downloaded.
P2	Dependency advisory debt	The mobile npm lockfile reports 11 moderate vulnerabilities in the Expo/xcode/uuid chain. No audited package reported high or critical vulnerabilities.

4. Release artifact evidence

Artifact	Integrity	Release identity
Android VC3 APK	ZIP integrity passed; SHA-256 927ee0af...cac9d1	Debug certificate; production gate failed.
Android VC3 AAB	ZIP integrity passed; SHA-256 0a47c935...1d3d5	Debug certificate; production gate failed.
iOS build 12 IPA	SHA-256 d1176639...203a8	Development export; distribution trust not established.
iOS archive plist set	Archive, app and export plists all passed plutil lint.	Bundle com.alihussainkhan.edunexfinal, version 1.0, build 12.

5. Security and operational checks

Package	Audit result	Release interpretation
Main frontend	0 vulnerabilities	Pass
Main backend	0 vulnerabilities	Pass
AI frontend	0 vulnerabilities	Pass
AI backend	0 vulnerabilities	Pass
Mobile backend	0 vulnerabilities	Pass
Mobile app	11 moderate; 0 high/critical	Risk acceptance or dependency remediation required.

Important limitations

- No live production environment, payment provider, OTP provider, CDN, object store, or real MongoDB cluster was exercised.
- No device-farm or physical-device end-to-end run was available for Android/iOS playback, billing, account deletion, or session flows.
- The current working tree includes preserved uncommitted edits and 102+ untracked items; release reproducibility requires a clean, tagged commit.
- The k6 result is a smoke profile, not a capacity or soak test.

6. Required actions before release

Gate	Required completion evidence
1. Restore green tests	Resolve or deliberately update the deletion copy assertion, mobile-player regression assertions, and single-session test harness for rateLimitToggle. Rerun: 35/35 frontend and 116/116 backend.
2. Produce real production Android artifacts	Build APK/AAB using the controlled release/upload key. apksigner/jarsigner must no longer report CN=Android Debug. Record certificate SHA-256 and protect key provenance.
3. Validate iOS distribution	Create App Store/TestFlight distribution archive and export. Verify signing authority, entitlements, provisioning profile, and upload acceptance.
4. Restore backend health	Run API smoke/integration checks against an isolated staging MongoDB and all required providers. Health must become ready and every smoke assertion must pass.
5. Complete native CI	Run Android Gradle test/lint/assemble and iOS build/test using pinned toolchains with dependency caches.
6. Clean and tag the release	Commit intended local changes, remove/generated-artifact noise, verify a clean tree, then rerun all gates from the exact signed tag/commit.

GO / NO-GO RECOMMENDATION

NO-GO

Do not publish the current web/backend/mobile release as production. Reassess only after all P0 gates pass and remaining P1 items are closed or formally accepted by the release owner.

Generated from automated checks performed on 16 September 2026. This report is a point-in-time engineering assessment, not a substitute for release-owner approval or platform-store review.