

Skillomate production readiness

Before/after evidence for the failed suites, MongoDB smoke path, Android native validation, mobile dependency advisories, and release-signing status.

DEPLOYMENT VERDICT

NOT READY TO SHIP

The code and runtime gates requested in this remediation are green. Deployment remains blocked because no trusted iOS distribution identity is installed, no new store-signed iOS artifact was produced, and the repository's existing mobile artifacts do not establish production signing.

151 / 151	0	7	0
frontend + backend tests	moderate-or-higher npm findings	Mongo-backed smoke checks passed	valid Apple signing identities

Assessment scope

Repository	Office50505/Edu-nex_Final, main at 9eb9e05 plus preserved local edits
Previous report	skillomate-production-readiness-2026-09-16.pdf
Remediation date	16 September 2026 (Asia/Kolkata)
Interpretation	A green technical gate is not a signed-release certification. Existing user changes were preserved and the working tree remains uncommitted.

1. Before and after

Gate	Before remediation	After remediation	Status
Frontend regression	34/35; deletion-status wording failed	35/35; copy now explicitly states the account is not yet deleted	FIXED
Backend regression	112/116; four stale harness/assertion failures	116/116; player lifecycle/source tests and rate-limit module harness aligned	FIXED
Mongo smoke	Server never reached healthy DB state	Server started locally; Mongo connected to test; 7 safe checks passed	PASS
Android native	Blocked by Gradle download timeout	Compile/lint path completed; BUILD SUCCESSFUL using cached Gradle 8.14.3	PASS
Mobile npm audit	11 moderate findings	0 vulnerabilities after dependency cleanup and override	FIXED
iOS production trust	Development export; trust unavailable	0 valid keychain signing identities; no production export possible locally	BLOCKED

What changed

- Frontend account-deletion success copy now preserves the pending-verification truth required by the test and user-facing flow.
- Backend mobile-player tests now validate the current replaceAsync dependency and released-player guard behavior; the single-session harness supplies rateLimitToggle.
- Expo packages were patched within SDK 57 compatibility; unused @expo/ngrok was removed and xcode's UUID dependency is overridden to a maintained release.
- Android uses Build Tools 36.0.0, compile/target SDK 36, NDK 27.1.12297006, a 60-second wrapper timeout, and 120-second artifact HTTP timeouts.
- Android manifest/config now declares notification permission for Expo Video and marks camera hardware optional.

2. Final automated evidence

Check	Result	Evidence
Frontend Vitest	PASS	5 files, 35 tests, 35 passed.
Backend Node tests	PASS	116 tests, 116 passed, 0 skipped or failed.
Frontend production build	PASS	Vite transformed 116 modules. Non-blocking 592.43 kB HLS chunk warning remains.
Android JS export	PASS	Metro bundled 723 modules and 47 assets; 2.3 MB Hermes bundle emitted.
Android native unit task	PASS	testDebugOptimizedUnitTest completed as NO-SOURCE; no native unit cases are defined.
Android lint	PASS	lintDebugOptimized completed; BUILD SUCCESSFUL in final rerun.
Mobile npm audit	PASS	Online registry audit: found 0 vulnerabilities.
Expo version check	PASS	Bundled SDK 57 map reports dependencies up to date; final invocation was offline.

3. Runtime smoke evidence

The smoke harness started the backend on localhost:3100 with database health required. The server logged a successful MongoDB connection to the test database and shut down cleanly after the run.

Endpoint / behavior	Result	Observation
GET /api/health	PASS	API process alive
GET /api/health/db	PASS	Mongo connected to test
Bunny admin route	PASS	Anonymous request rejected
Admin login negative path	PASS	Bad password rejected
Image proxy SSRF guard	PASS	Private target rejected
GET /api/courses	PASS	1 course returned
GET /api/categories	PASS	6 categories returned

Credential-gated coverage

Fourteen authenticated, payment, progress, admin, and Bunny-thumbnail checks were skipped because smoke user/admin/course/provider credentials were not supplied. These skips are explicit and are not counted as passes.

UI validation note

The account-deletion interaction is covered by the passing Vitest/jsdom suite. The in-app Browser runtime was not callable in this environment and the repository has no Playwright binary, so no separate rendered-browser pass is claimed.

4. Remaining release blockers

Priority	Finding	Required evidence to close
P0	iOS distribution signing	Install/use a valid Apple Distribution identity and App Store provisioning profile, export a store IPA, verify entitlements and signing authority, then confirm TestFlight/App Store Connect acceptance.
P0	Store-signed mobile artifacts	Produce fresh Android AAB/APK and iOS IPA from a controlled clean commit. Existing artifacts are not accepted as proof of current production signing; Android native release config contains no local production signing identity.
P1	Plain-HTTP production endpoints	Production EAS profiles still reference http://13.203.94.35. Move API/AI traffic to verified HTTPS and remove broad cleartext allowances before shipment.
P1	Authenticated smoke coverage	Supply controlled smoke credentials and IDs, then run the 14 skipped auth, subscription, progress, payment, admin, and Bunny checks in staging.
P2	Release reproducibility	Commit the intended remediation, remove generated build state from the release workspace, tag the commit, and rerun CI from a clean checkout using the prescribed Gradle wrapper.

GO / NO-GO SUMMARY

Code and runtime remediation: GO

Deployment artifact release: NO-GO

The five failed regression tests, Mongo connectivity, Android native verification, and eleven moderate mobile advisories are resolved. Signing and secure production-delivery evidence remain mandatory release gates.

5. Verification ledger

Area	Command / inspection	Final outcome
Frontend	npm run test:player; npm run build	35/35; build pass
Backend	node --test tests/*.test.cjs	116/116
Database smoke	node scripts/smoke-api.mjs --start	Mongo healthy; 7 pass, 14 credential skips
Mobile security	npm audit --audit-level=moderate	0 vulnerabilities
Mobile export	npx expo export --platform android	Pass
Native Android	:app:testDebugOptimizedUnitTest :app:lintDebugOptimized	BUILD SUCCESSFUL
iOS identity	security find-identity -v -p codesigning	0 valid identities
Diff hygiene	git diff --check	Pass

Configuration references

- Expo SDK reference (SDK 57 / Android SDK expectations): <https://docs.expo.dev/versions/latest/>
- Expo build properties reference: <https://docs.expo.dev/versions/latest/sdk/build-properties/>
- Android 16 SDK setup: <https://developer.android.com/about/versions/16/setup-sdk>

Report boundary

This report records tests run in the current local workspace. It is not an attestation of production infrastructure, app-store review, payment settlement, provider delivery, real-device behavior, or secrets management. A clean CI build and store validation remain required.